COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 07/ 2012

ESTI MATE SUMVARY 22:08: 34
CONTI D C18262 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18262- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 15.5  DAYS TI VE ALLOW 65 WORK DAYS
SH 83 M LL/FILL COTTONWOOD SQU PERCENT TI ME: 23.85 ORI G TI VE ALLOW 65 WORK DAYS
PROJECT NO STA0831- 113
SH 83 M LL/FILL COTTONWOOD SOUTH
NAMVE OF ROAD: 083A - Parker Road
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 05/ 31/ 2012 DATE TI ME STARTED 08/31/2011
1707 COLE BOULEVARD SUI TE 100 DATE LET 07/ 21/ 2011 DATE WORK BEGAN 05/ 08/ 2012
DATE AWARDED 08/ 03/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED
GOLDEN CO 80401 303- 985- 1070 DATE NOTI CE TO PROCEED 08/ 31/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,957, 891.75 PARTI Cl PATI NG $ 267, 410. 22 $ 267, 410. 22
AWARD PRQIECT AMT: $ 3,320, 200.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 6.76% TOTAL EARNI NGS 267, 410. 22 267, 410. 22
FUNDS AVAI LABLE: $ 3,690, 481.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 267, 410. 22 267, 410. 22
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -7,167.65 -7,167.65
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 260, 242. 57 260, 242. 57
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 260, 242. 57 260, 242. 57
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 260, 242. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18262-BI D ESTI MATE RUN 06/ 07/ 2012
PRQIECT: STA0831- 113 ESTI MATE NO 0001 22:08: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 150. 000 0. 000
EACH 0. 000 0. 00
8. 85000 0. 000 0. 00
0010 202-00195 *Renoval of Median Cover 88. 000 0. 000
SY 88. 000 1, 144. 00
13. 00000 88. 000 1, 144. 00
0015 202- 00200 *Renoval of Sidewal k 108. 000 0. 000
SY 108. 000 4, 698. 00
43. 50000 108. 000 4, 698. 00
0020 202-00203 *Renmoval of Curb and Qutter 939. 000 0. 000
LF 903. 000 5,734.05
6. 35000 903. 000 5,734.05
0025 202- 00206 *Renoval of Concrete Curb Ranp 216. 000 0. 000
SY 174. 000 20, 010. 00
115. 00000 174. 000 20, 010. 00
0030 202-00220 *Renoval of Asphalt Mat 1, 806. 000 0. 000
SY 1, 806. 000 16, 524. 90
9. 15000 1, 806. 000 16, 524. 90
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 105, 332. 000 0. 000
SY 0. 000 0. 00
2.90000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 467. 000 0. 000
cY 467. 000 20, 501. 30
43. 90000 467. 000 20, 501. 30
0045 203-00100 Mick Excavation 104. 000 0. 000
CcY 104. 000 4,102. 80
39. 45000 104. 000 4,102. 80
0050 203-01500 Bl adi ng 6. 000 0. 000
HOUR 1. 000 123. 00
123. 00000 1. 000 123. 00
0055 203-01597 *Pot hol i ng 12. 000 0. 000
HOUR 12. 000 2,100. 00

175. 00000 12. 000 2,100. 00



CONTI D: C18262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18262-BI D ESTI MATE RUN 06/ 07/ 2012
PRQIECT: STA0831-113 ESTI MATE NO. 0001 22:08:34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00002 *Erosion Log (12 Inch) 750. 000 0. 000
LF 0. 000 0.00
3. 55000 0. 000 0.00
0065 208- 00034 *Gravel Bag 124. 000 0. 000
LF 124. 000 446. 40
3. 60000 124. 000 446. 40
0070 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1.000 515. 00
515. 00000 1. 000 515. 00
0075 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0.00
10. 60000 0. 000 0.00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0.00
53. 55000 0. 000 0.00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0.00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 12. 000 0. 000
HOUR 1.000 133. 00
133. 00000 1. 000 133. 00
0095 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0.00
53. 00000 0. 000 0.00
0100 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0.00
680. 00000 0. 000 0.00
0105 212-00032 *Soi | Condi tioni ng 0. 200 0. 000
ACRE 0. 000 0.00
2, 580. 00000 0. 000 0.00
0110 212-00050 *Sod 3, 365. 000 0. 000
SF 0. 000 0.00
0. 40000 0. 000 0.00



CONTI D: C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18262-BI D ESTI MATE RUN 06/ 07/ 2012
PRQJECT: STA0831-113 ESTI MATE NO. 0001 22:08: 34

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00002  *Mil ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
760. 00000 0. 000 0. 00
0120 213-00012 *Spray-on Mul ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 770. 00000 0. 000 0. 00
0125 213-00061  *Mil ch Tackifier 40. 000 0. 000
LB 0. 000 0. 00
5. 60000 0. 000 0. 00
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0. 00
0135 403-02000 Hot M x Asphalt (Special) 1, 000. 000 0. 000
TON 0. 000 0. 00
102. 00000 0. 000 0. 00
0140 403-09210  *Stone Matrix Asphalt 23, 332. 000 0. 000
TON 0. 000 0. 00
95. 65000 0. 000 0. 00
0145 403-34741  Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 222. 000 0. 000
TON 946. 520 69, 095. 96
73. 00000 946. 520 69, 095. 96
0150 411-10255  Enulsified Asphalt (Sl ow Setting) 54, 070. 000 0. 000
GAL 0. 000 0. 00
0. 01000 0. 000 0. 00
0155 608-00000  *Concrete Sidewal k 108. 000 0. 000
5% 108. 000 3, 704. 40
34. 30000 108. 000 3, 704. 40
0160 608-00010 *Concrete Curb Ranp 216. 000 0. 000
5% 159. 000 14, 946. 00
94. 00000 159. 000 14, 946. 00
0165 609-21010 *Curb and Gutter Type 2 (Section I-B) 587. 000 0. 000
LF 587. 000 8, 775. 65
14. 95000 587. 000 8, 775. 65



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18262-BI D ESTI MATE RUN 06/ 07/ 2012
PRQJECT: STA0831- 113 ESTI MATE NO 0001 22:08: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 609-21020 *Curb and CQutter Type 2 (Section Il-B) 403. 000 0. 000
LF 375. 000 6, 018. 75
16. 05000 375. 000 6, 018. 75
0175 610- 00020 *Medi an Cover Material (Patterned Concrete) 793. 000 0. 000
SF 0. 000 0. 00
6. 05000 0. 000 0. 00
0180 612-00001  *Delineator (Type I) 47.000 0. 000
EACH 0. 000 0. 00
19. 90000 0. 000 0. 00
0185 612-00002  *Delineator (Type Il) 47.000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0190 612-00003  *Delineator (Type II1) 56. 000 0. 000
EACH 0. 000 0. 00
21.10000 0. 000 0. 00
0195 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0200 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 28, 488. 70
113, 954. 80000 0. 250 28, 488. 70
0205 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 975. 00
3, 900. 00000 0. 250 975. 00
0210 627-00005 *Epoxy Pavenent Mar ki ng 400. 000 0. 000
GAL 0. 000 0. 00
77.45000 0. 000 0. 00
0215 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 300. 000 0. 000
GAL 3. 800 147. 06
38. 70000 3. 800 147. 06
0220 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 700. 000 0. 000
SF 0. 000 0. 00
9. 95000 0. 000 0. 00



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18262-BI D ESTI MATE RUN 06/ 07/ 2012
PRQJECT: STA0831-113 ESTI MATE NO 0001 22:08: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 906. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0230 627-30410 *Pref ormed Ther nopl astic Pavenent Marking (Xwal k- St op 6, 872. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 05000 0. 000 0. 00
0235 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 272.500 6, 022. 25
22.10000 272.500 6, 022. 25
0240 630- 00007 *Traffic Control |nspection 30. 000 0. 000
DAY 13. 000 431. 60
33. 20000 13. 000 431. 60
0245 630-00012 *Traffic Control Managenent 65. 000 0. 000
DAY 15. 000 7, 050. 00
470. 00000 15. 000 7, 050. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 2.000 110. 60
55. 30000 2.000 110. 60
0255 630- 80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 27.000 0. 000
EACH 13.500 448. 20
33. 20000 13. 500 448. 20
0265 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 0. 000
EACH 10. 500 580. 65
55. 30000 10. 500 580. 65
0270 630-80343 *Construction Traffic Sign (Panel Size C 7.000 0. 000
EACH 0. 500 27.65
55. 30000 0. 500 27.65
0275 630- 80344 *Construction Traffic Sign (Special) 25. 000 0. 000
SF 0. 000 0. 00
16. 60000 0. 000 0. 00



CONTI D C18262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18262-BI D ESTI MATE RUN 06/ 07/ 2012
PRQIECT: STA0831- 113 ESTI MATE NO 0001 22:08:34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 7, 080. 00
3, 540. 00000 2.000 7,080. 00
0285 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yPe) EACH 0. 500 415. 00
830. 00000 0. 500 415. 00
0290 630- 80360 *Drum Channel i zi ng Devi ce 85. 000 0. 000
EACH 42.500 705. 50
16. 60000 42. 500 705. 50
0295 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 4.000 177.00
44. 25000 4. 000 177.00
0300 630-80380 *Traffic Cone 250. 000 0. 000
EACH 56. 000 310. 80
5. 55000 56. 000 310. 80
0305 700-70010 F/ A M nor Contract Revisions 195, 984. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 90. 260 90. 26
1. 00000 90. 260 90. 26
0320 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 206, 500. 000 0. 000
FA -1,273.760 -1,273.76
1. 00000 -1,273.760 -1,273.76
0330 700-70021 F/ A On- The-Job Trai nee 256. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18262 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18262-BI D ESTI MATE RUN 06/ 07/ 2012
PRQJECT: STA0831- 113 ESTI MATE NO 0001 22:08: 34
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700- 70022 F/ A QIT Col orado Training Program 1, 540. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/' A Quality Incentive Paynent 124, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 20, 000. 001 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 304- 06000 ABC (CL 6) 160. 620 0. 000
TON 160. 620 4,015. 50
25. 00000 160. 620 4,015. 50
CAT 0200 CURRENT AMI  $ 3,924,856.75$% 234,375.22'% 234, 375. 22
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 24, 200. 00
24, 200. 00000 1. 000 24, 200. 00
0360 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 23, 200. 00
23, 200. 00000 1. 000 23, 200. 00
0365 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 825. 00
1, 825. 00000 1. 000 1, 825. 00
0375 900- 00014 Added Item (Lunp Sun)/ Cost Savings due to del ayed -1.000 0. 000
start date.
LS -1.000 -16, 190. 00
16, 190. 00000 -1.000 -16, 190. 00
CAT 0400 CURRENT AMI $ 33,035.00 % 33,035.00 % 33, 035. 00
PRQIECT TOTAL CURRENT AMI $ 3,957,891.75% 267,410.22 $ 267, 410. 22




